

Project Timeline & Milestones

Sample Timeline

- 01 March 2024
Project Kickoff
Initial meeting with stakeholders to outline objectives and expectations.
- 15 March 2024
Requirements Finalization
Conclude all requirements gathering and obtain sign-off from project sponsors.
- 10 April 2024
Design Phase Complete
Finalize UI/UX designs and architecture diagrams for approval.
- 25 May 2024
Development Complete
Main features developed and code freeze for testing purposes.
- 15 June 2024
User Acceptance Testing
End users validate if the project meets requirements and is ready for deployment.
- 30 June 2024
Go-Live
Project is deployed to the live environment and becomes operational.

Important Notes

- Timelines and milestones provide clear project phases and accountability.
- Each milestone should have defined success criteria and responsible stakeholders.
- Adjust milestone dates as the project scope evolves or if contingencies occur.
- This document serves as a communication tool for project progress updates.
- Regular review and updates to the timeline help manage risks and expectations.